Boulder Ranger District FIOOd Recove ry Team

Road Repair Status to Date Arapaho and Roosevelt National Forests
August 15, 2014 and Pawnee National Grassland

Note: Although road status shows completed, road may still remain closed for other reasons. Please
refer to Closure List for specific travel restrictions.

Road # | Road Name Mileage Status Repaired By
87.0 | Balarat 2.7 Completed | Boulder County

507.1E | Beaver Bog 1.5 Completed | Boulder Ranger District Contract (IDIQ)
96.0 | Beaver Reservoir 3.0 Completed | Boulder County

100.0 | Boulder County 100 1.0 Completed | Boulder County

Boulder County Road

87J).0 1.8 Completed | Boulder County

87)

Boy Scout/Front Black Hills N.F. Construction and
357.1 Ra: o Trailhead 1.2 Completed | Maintenance Crew and Boulder Ranger

& District Contract (IDIQ)

105.0 | Bunce School 5.1 Completed | Forest Service Enterprise Technical Services
118.1 | Button Rock B 1.8 Planned | ARP Flood Recovery Team Contract (IDIQ)
118.3 | Button Rock B Spur 0.6 Partial ARP Flood Recovery Team Contract (IDIQ)
505.1 | (Caribou—128-116) 2.0 Partial ARP Flood Recovery Team Contract (IDIQ)
287.1 | Castle Gulch 0.8 Partial Forest Service Enterprise Technical Services

287.1B | Castle Gulch Spur 0.9 Partial Forest Service Enterprise Technical Services




217.1 | Cave Creek 0.8 Completed | Forest Service Enterprise Technical Services
217.1C | Cave Creek Spur 0.3 Completed | Forest Service Enterprise Technical Services
217.1D | Cave Creek Spur 0.2 Completed | Forest Service Enterprise Technical Services

185.1 | Conifer Hill 0.2 Completed | County / Private-Local Landowners

211.2 | Dipper 03 | Completed ﬁ/';?rft':::n'z'e%f:xs”“Ction and

200.1 | Dry St. Vrain 0.3 Planned Forest Service Enterprise Technical Services

293.1 | Emmit Mine 0.3 Completed | Forest Service Enterprise Technical Services
293.1B | Emmit Mine Cutoff 0.2 Completed | Forest Service Enterprise Technical Services

3781 ;ztg;mile Canyon / 0.9 Completed ﬁ/llz;?rl:tl::LsnIEéF.Cf:vr\:struction and
328.1E | Fourmile Creek Spur 0.1 Completed ﬁ/llz;?rl:tl::LsnIEéF.Cf:vr\:struction and

226.1 | Garnet Spur 0.9 Completed E/IIZ(;:,EZ:LS”':'GF'CS:\;SUUCtion and

331.1 | Gillespie Gulch 2.4 Planned Forest Service Enterprise Technical Services

372.1 | Gold Lake 1.7 Completed E/IIZ?:t::LSnIEéF'CS:xStrUCtiOn and

102.0 | Gold Lake Road 3.2 Completed | Boulder County

97.1 | Gross Reservoir 0.1 Planned

523.1 | Headache 1.9 Planned Forest Service Enterprise Technical Services

216.1 | Ironclads 0.8 Completed | Forest Service Enterprise Technical Services

502.1 | Jenny Creek 1.0 Completed | Boulder Ranger District Contract (IDIQ)




Lefthand Turnout

Boulder County with Forest Service

621.1 - 0.1 Planned
Decommission Agreement
202.1A | Lower Basin 0.5 Completed | Forest Service Enterprise Technical Services
314.1A | Matchless 0.8 Completed BIaFk Hills N.F. Construction and
Maintenance Crew
231.2 | Meeker Park North 0.7 Completed | Private-Local Landowners
Meeker Park Federal Highways Administration (Central
1220 Overflow 0.2 In Progress Federal Lands Contract)
Meeker Park Black Hills N.F. Construction and
1220 Overflow (SH) 0.2 Completed Maintenance Crew
121.0 Meeker Park Picnic 01 Completed BIa(.:k Hills N.F. Construction and
Ground Maintenance Crew
Private-Local Landowners
229.1 Meeker Park S.H. 0.6 Completed
Group
Private-Local Landowners
229.1A | Meeker Park S.H. Spur 0.0 Completed
Private-Local Landowners
231.2a | MeekerParksummer [ )| leted
Home Group
Mid St Vrain (Peaceful Federal Highways Administration (Central
114.1 . . A InP
Valley Bridge Repair) 0 N FTOBIeSS | Federal Lands Contract)
252.1 | Miller Rock 3.0 Planned Forest Service Enterprise Technical Services
252.1A | Miller Rock Spur 0.5 Partial Forest Service Enterprise Technical Services
327.1 | North Gillespie 0.3 Planned | Forest Service Enterprise Technical Services
327.1A | North Gillespie Spur 0.2 Planned | Forest Service Enterprise Technical Services
355.1G | Observation Spur 0.3 Completed Blac':k Hills N.F. Construction and
Maintenance Crew
355.1A | Observation Spur 0.4 Completed Blac.:k Hills N.F. Construction and
Maintenance Crew
B i .F. i
355.1C | Observation Spur 0.6 Partial lack Hills N.F. Construction and

Maintenance Crew




Black Hills N.F. Construction and

521.1 | Olive Lake 0.1 Completed Maintenance Crew
521.1A | Olive Lake Spur 0.1 Completed BlaFk Hills N.F. Construction and
Maintenance Crew
211.0 | Olive Ridge C.G. 0.5 | Completed | B3¢k Hills N.F. Construction and
Maintenance Crew
211.3 | Olive Ridge C.G. 01 | Completed | B1ack Hills N.F. Construction and
Maintenance Crew
Boulder Ranger District Contract (IDIQ)
116.0 | Rainbow Lakes 3.1 Partial Cleaned Culverts: Planned surface repair by
Forest Service Enterprise Technical Services
116.4A fj;npbzw Lakes C.G. 0.1 Completed | Boulder Ranger District Contract (IDIQ)
116.4B fj;npbgw Lakes C.G. 0.1 Completed | Boulder Ranger District Contract (IDIQ)
150.6B S StVrain P.G. 6, Mile 0.1 Planned | CDOT Contract with Forest Service Funding
Post 24.8
150.7B SStVrain P.G.7, Mile 0.1 Planned | CDOT Contract with Forest Service Funding
Post 24.1
105.1 | Rollinsville 2.0 Partial Boulder Ranger District Contract (IDIQ)
LT . I
109.1 > enngssee 0.5 Partial Boulder Ranger District Contract (IDIQ)
Mountain
2111 | sneezeweed 01 Completed BIac_:k Hills N.F. Construction and
Maintenance Crew
370.1 | Spring Gulch 0.8 Planned ARP Flood Recovery Team Contract (IDIQ)
) pring ' (obliterate) ¥
370.1A | Spring Gulch Loo 0.5 Planned ARP Flood Recovery Team Contract (IDIQ)
) pring P ' (obliterate) ¥
330.1 | Taylor Mountain 1.7 Completed Bla(.:k Hills N.F. Construction and
Maintenance Crew
202.1 | Upper Basin 0.9 Completed | Forest Service Enterprise Technical Services
369.1 | Wedgewood 2.0 Completed | Boulder County
132.W | West Magnolia 1.5 Completed | Boulder County




359.1

Winiger Ridge

2.8

Planned

Total

67 Roads

63.8
Miles




